

INDIAN IMMUNOLOGICALS LIMITED		TIL/F/277 V 3.0
Minutes of Meeting		W. E. F. 01/06/2021



Meeting No.	18	<input type="checkbox"/> VRM <input type="checkbox"/> RRM <input type="checkbox"/> MRM <input type="checkbox"/> PMM <input type="checkbox"/> PRM <input type="checkbox"/> HRRM PGM <input type="checkbox"/> Others:					
Date:	11.04.22	Venue:	Production/QC/Animal house.	Start Time	17:00	Finish Time	18:00
Meeting	CCTV surveillance system installation			Tentative date for Next meeting		NA	

VRM- Vendor Review Meeting; RRM - Requirements Review Meeting; MRM- Management Review Meeting; PMM- Project Management Meeting; PRM- Project Review Meeting by HOD; HR Review Meeting; PGM- Process Group Meeting; Others- as specified

CCTV surveillance system installation

S. No.:	Point Discussed / Agreed upon
1.	Installation of Hik vision – 2 MP IP camera- 5 nos. Model DS- 2CD1023G0E1 2MPDay night dome camera 450 meters has been completed. Vendor Name: Intam solutions PO.No:4511003961, Date:24.02.2022
2.	Installation of Hik vision – 2 MP IP camera- 1 nos. Model DS- 2CD1326G0E1 2MPDay night dome camera 100 meters has been completed.
3.	Installation of CP PLUS CP-ANW-HP8G2-96-1 no. POC switch 8 port 2 uplink port are completed.
4.	Installation of 2 TB Seagate surveillance Hard disk 1 nos. 4 TB Seagate surveillance Hard disk 1 nos. 6 TB Seagate surveillance Hard disk 1 nos. All 6 cameras were connected and interface with Existing DVR and NVR.
5.	All 6 cameras were connected in LAN and IP address provided, the live and play back video streaming checked and found working.

INDIAN IMMUNOLOGICALS LIMITED.

Minutes of Meeting

III./F/277 V 3.0

W. E. F. 01/06/2021



List of Participants

S. No.	For Human Biologicals Institute	For Intam Solution
1	Mr. L. Balakrishnan 11.04.22	Mr. Saravanan
2	Mr. Durai Balaji 11.04.22	