

Attendees Name	Company	Emerson Representative
Mr. Govind Rao R	Indian Immunological Limited	Mr. Amesh Chandran
Mr. Surya Prakash K		Mr. Siju John

**Minutes Issued By:** Mr. Amesh Chandran  
**Date of Meeting:** 14.04.2023  
**Location of Meeting:** M/s. Indian Immunological Limited  
**P.O. No. / Date:** 4511003998; 01.06.2022  
**Subject of Meeting:** DCS UPGRADATION

### Minutes of Meeting


M/s Emerson Engineers Mr. Amesh Chandran visited M/s Indian Immunological Limited - Hyderabad from 11<sup>th</sup> to 14<sup>th</sup> of Apr 2023 and following jobs have been done:

Item #	Topic of Discussion
1	Packing List Checks on site for dispatch material has done and found to be ok.
2	Power ON the New machines and Verification of R6, Delta V licenses assignment done.
3	Collected all mandatory Backups from the Operator stations and Engineering stations before disconnecting and handover to customer.
4	Offline Testing for verification of database, logic and graphics done by customer and found to be ok.
5	Disconnected old Stations from DeltaV Network and replaced with new workstations.
6	Controller flashing, upgradation, and download done without any error.
7	Copy all history data, event data & Power up folder to new workstations.
8	Verified Trends and process history view data.
9	Verified controller and workstation status in diagnostic and found to be ok.
10	Operation checked from graphics and corrections made as per customer requirement.
11	Dreamsoft report installed and tested in all stations. M/s IIL confirmed proper generation of report in all workstations.

12	Ms Excel installed and activated in HS station.
13	All user logins created and tested as per M/s IIL requirement
14	Sure Service Registration file freshly collected after upgradation.
15	After Upgradation Backup has been collected and handed over to customer.
16	M/s EPMI has successfully completed upgradation of P6 Plant and commissioning done successfully. DCS System is handed over to M/s IIL team for production

**Minutes reviewed and approved for and by:**

  
14.04.23  
**M/s. M/s Indian Immunological Limited**

  
14/04/23  
**M/s. Emerson Process Management (I) Pvt.**