



INSTALLATION QUALIFICATION PROTOCOL

POST UF SYSTEM

DOC No: WSPL/PUFS/P5021/IQ/002

REV: 00


Date: 20th March 2022

PAGE: 39 of 39


15. POST EXECUTION APPROVAL

All the items and equipment's in the Post UF System has been tested correctly and is in line with the cGMP at M/s. Watermass Systems Pvt. Ltd. Murbad. Which shall be installing at **M/s. Indian Immunologicals Ltd.**

Manufacturer Name: M/s. Watermass Systems Pvt. Ltd.

Approved By			
Name	Department	Designation	Sign & date
NAYAB TOLE	Project	Service Eng.	 05.09.22.

Client Name: M/s. Indian Immunologicals Ltd.

Approved By			
Name	Department	Designation	Sign & date
L. BALAKRISHNAN	ENGINEERING	SR-EXECUTIVE	 06.09.22



OPERATION QUALIFICATION PROTOCOL

POST ULTRAFILTRATION SYSTEM

DOC No: WSPL/PUF/P5021/OQ/002

REV: 00

PAGE: 39 of 39

25. OPERATIONAL QUALIFICATION POST-APPROVAL

This execution of OQ for Purified Water Storage and Distribution System has been completed successfully and as per the protocol.

Manufacturer Name: M/s Water mass System Private Ltd

Approved By			
Name	Department	Designation	Sign/ Date
NAYAB TOLE	Project	Service Eng.	Nayab 05.09.22

Client Name: M/S. Indian Immunologicals Limited.

Approved By			
Name	Department	Designation	Sign/ Date
L. BALAKRISHNAN.	ENGINEERING	Sr. EXECUTIVE	L. Balakrishnan 08.09.22